
RIA Meeting Notes   
Subject: STATUS OF PROJECTS 
Date: 9/7/2005 
Attendees: FRANK PETER AL SUSHIL BRIAN 
 
Action Items: 
•  57 MHZ 

•  CLEANING TO BE DONE HERE PRIOR TO SHIPPING 
•  FINAL CLEANING TO BE DONE BY THEM AS THEY FEEL 

NECESSARY 
• PARTS TO BE SHIPPED SEPARATE AND ASSEMBLED THERE 
• PARTS IN CMM BY THE END OF THIS WEEK FOR FINAL 

MEASUREMENT 
• SCHEDULE AS EXPECTED 

• 1 WEEK TO CMM 
• 1 WEEK TO ASSEMBLY 
• 2 WEEKS TO MACHINE  
• 1 WEEK TO FINAL CMM 

• ULTRASONIC WITH CYTRONOX CLEANING TO BE DONE 
• DALE TO COME OUT FOR VISIT ONCE WE ARE AT THAT POINT 

• AFTER FINAL MACHINING AND INSPECTION 
• RESTRAIN TIP OF VANES WITH CYLINDER IN CENTER? 

• REVIEW BRAZING STEPS TO ENSURE VANES DO NOT DISPLACE 
DURING FURNACE RUN 

• BOTH FLANGES ARE NOW REQUIRED ALUM FOR VACUUM CHECK 
BY-METAL FOR RF CHECK  

• E-MAIL BRAZE DRAWINGS FOR QUOTE TO PETER 
• BRAZE, PARTS, SUB-ASSEMBLIES, FINAL ASSEMBLY 

• STEPS TO BE ADDED TO 4” FOR RF SEAL AT FINAL MACHINE STEP 
• FINAL CLEANING AFTER MACHINING HOW? 

• PARTS IN BATH? 
• PRESSURE WASH SYSTEM? 
• ASSEMBLY DRAWING TO SUSHIL TO FORWARD TO VACUUM 

GROUP FOR CLEANING 
• MAKE A TANK FOR THIS??? 

 
• LAYOUT  

• BEAM HEIGHT IS 52” 
• UPDATED TUNNEL DIMENSIONS TO MATCH NEW LAYOUT 
•   
•   
•   
•   

 


